ANNEX B

Delivery timetable for the Annual Implementation Report for 2008
	Activity
	
	Deadline

	Managing Authority: Policy (MA:P) Team issues Action Note to: 

· DWP WWEG Delivery Directorate (for forwarding to DWP CFOs)

· LSC National Office (for forwarding to LSC CFOs)

· Other CFOs

· GOs (for forwarding to TA projects and direct bidding projects in Cornwall and Merseyside)
· Government of Gibraltar (for forwarding to direct bidding projects)
	
	14 November 2008

	CFOs and non-CFOs submit contributions to GOs/LDA/Government of Gibraltar (and copied to MA:P and where appropriate DWP and LSC national offices). 
	
	13 February 2009

	GOs/LDA produce regional reports and send to regional committees for endorsement. Government of Gibraltar produces report on Gibraltar.
	
	13 March

	GOs/LDA/Government of Gibraltar submit cleared regional/Gibraltar reports to MA:P
	
	31 March

	MA:P produces first draft of AIR for internal clearance
	
	30 April

	MA:P produces final draft of AIR for PMC and Ministerial clearance
	
	31 May

	MA:P submits AIR and enters data on SFC
	
	30 June


