
Round 1 Round 2 Round 3
M 4.1 M 3.1 M 5.1 M 3.1 M 4.1 M 5.1 M 4.2 M 4.3

£675,000 £950,000 £1,300,000 £240,000 £240,000 £500,000 £210,000 £270,000
w/c w/c w/c w/c w/c w/c w/c w/c

Published 09/05/2005 15/07/2005 07/10/2005 14/12/2005 14/12/2005 14/12/2005 03/02/2006 03/02/2006
Briefing Workshops 17/06/2005 18/08/2005 25/10/2005 18/01/2006 18/01/2006 18/01/2006 14/02/2006 14/02/2006
Closed 05/07/2005 16/09/2005 25/11/2005 10/02/2006 10/02/2006 10/02/2006 17/03/2006 17/03/2006
LSC Appraisal 11/07/2005 19/09/2005 01/12/2005 20/02/2006 20/02/2006 20/02/2006 20/03/2006 20/03/2006
Strategic Appraisal Panel 01/08/2005 03/10/2005 10/01/2005 06/03/2006 06/03/2006 06/03/2006 02/05/2006 02/05/2006
Resolving Issues 15/08/2005 17/10/2005 24/01/2005 20/03/2006 20/03/2006 20/03/2006 08/05/2006 08/05/2006
Contract Negotiation 29/08/2005 31/10/2005 14/02/2005 03/04/2006 03/04/2006 03/04/2006 22/05/2006 22/05/2006

Round 6 Round 9
M 5.1 M 4.1 M 5.1 M 3.1 M 4.1 M 3.1

£500,000 £240,000 £350,000 £120,000 £87,500 £100,000
w/c w/c w/c w/c* w/c* w/c*

Published 15/02/2006 03/04/2006 03/04/2006 25/05/2006 25/05/2006 07/07/2006
Briefing Workshops 03/03/2006 05/05/2006 05/05/2006 14/06/2006 14/06/2006 21/07 + 08/09
Closed 29/03/2006 19/05/2006 19/05/2006 07/07/2006 07/07/2006 29/09/2006
LSC Appraisal 03/04/2006 24/05/2006 24/05/2006 10/07/2006 10/07/2006 02/10/2006
Strategic Appraisal Panel 25/04/2006 12/06/2006 12/06/2006 28/07/2006 28/07/2006 16/10/2006
Resolving Issues 02/05/2006 19/06/2006 19/06/2006 11/08/2006 11/08/2006 30/10/2006
Contract Negotiation 15/05/2006 03/07/2006 03/07/2006 25/08/2006 25/08/2006 13/11/2006

*Please note that all dates are provisional and are subject to change

Last Updated: 11th July 2006
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Round 7 Round 8


